
From: Delgado, Paige
To: Don Edgington
Cc: Moore, Gary; Martin, John; Lara, Alex
Subject: RE: FJ Doyle Site schedule for 1/8 - RESEND
Date: Monday, January 07, 2019 3:33:58 PM

Don – please review operations for tomorrow and confirm/edit as needed. Also, please confirm #
trucks with vendors and verify the #s I have in the list below for accuracy.
 
Thanks
 
Monday, Jan 7 (OSC Delgado):

Delivery of Select Fill for Restoration - ongoing
Restoration (Rusty):  FJD02 and FJD03 - ongoing/Fill used in FJD04-07 as well
Restoration (Oscar L) – FJD08/09 - topsoil in backyards
Excavate (Dee):  FJD04-08 (TSCA) and DRA09; FJD04-05/06 (time permitting) – Did not occur –
water was not pumped because filter bags didn’t arrive; No access to these grids for
excavation
Excavate (Oscar):  DRA02 and DRA03 - ongoing
Waste disposal (Dee):  TSCA Disposal to Itasca Landfill
Waste Disposal (Dee) Non-TSCA C&D Debris to Maloy Landfill – 2 trucks began around 3 pm

 
Tuesday, Jan 8 (OSC Delgado):

(Joe Mike/Puddin’) - Dewater accumulation of water in FJD04/06 utilizing filter bag and
waddles onto Cottonwood ditch (DRA05/DRA04)
Delivery of Select Fill for Restoration (Rusty) (3 Trucks)
Waste Disposal (Dee):  Concrete/Debris/Non-TSCA Soils to Maloy (2 Trucks)
Waste disposal (Dee):  TSCA Disposal to Itasca Landfill (3 Trucks)
Excavate (Oscar/Alejandro): Complete DRA02 and Continue to DRA03
Excavation (Dee):  FJD04-08 (TSCA) and DRA09
Restoration (Rusty):  Continue soil restoration of FJD08, and FJD09; FJD03-06, FJD04-07 and
EAS07
TX Yard Pro (Sod vendor) site visit in the morning
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